

NEIGHBORHOOD/COMMUNITY ADVISORY COMMITTEE

Update: August 13, 2007

SCHEDULE OF UPCOMING MEETINGS/OPEN HOUSE/MILESTONES

May 30, 2007*	NAC Meeting to meet Design-Build team and review project and schedule
June 27, 2007*	NAC Meeting to review project status and public art
July 11, 2007*	Public Open House to review project status and obtain input from general public
July 25, 2007*	NAC Meeting to review project status, public input from Open House, and present project technical noise findings to date.
Week of Aug. 20, 2007	NAC to receive preliminary Executive Summary of EAMR, via email, for review
September 6, 2007	NAC Meeting to discuss Executive Summary and address Committee questions on the document. Note: this is a <u>Thursday</u> date, rather than the normal Wednesday.
September 12, 2007	NAC to receive <i>draft</i> EAMR (full report) for review.
September 19, 2007*	NAC Meeting to review project status, discuss EAMR comments, and discuss potential content of CAC letter-of-recommendation to the Board of Supervisors (BOS)
September 21, 2007	Jim Portner to distribute draft BOS letter to CAC members for their review and comment
September 22, 2007 thru October 10, 2007	Iterative CAC review and refinement of BOS letter
October 11, 2007	Deadline to complete final CAC Letter of Recommendation to BOS
October 12, 2007	Last possible date to formally issue CAC Letter to BOS
November 13, 2007	Pima County Public Hearing on EAMR and BOS action

Construction Permitted to Begin Following BOS Action/Approval of EAMR

*NAC Meetings and the Open House are scheduled to begin at 6:00 p.m. at Tucson Estates.

8/20/2007